

TRN005 – Agile & Scrum Certification Prep

1. Course Overview

- **Duration:** 3 Days | 4 Hours per Day | Total 12 Hours
- **Delivery Mode:** Online Instructor-Led Training
- **Category:** Project Management | Agile | Scrum
- **Focus Areas:** Agile Methodology, Scrum Framework, Sprint Planning, JIRA
- **Target Audience:** Project Managers, Scrum Masters, Business Analysts, Product Owners, Team Leads, Software Engineers

2. Course Objective

This program prepares participants with practical Agile and Scrum knowledge required to work effectively in Agile teams, manage Scrum ceremonies, improve collaboration, and prepare for Agile & Scrum certification examinations.

3. Learning Outcomes

- Understand Agile principles, values, and methodologies.
- Apply Scrum frameworks and Agile delivery practices.
- Understand Scrum roles, artifacts, and ceremonies.
- Manage sprint planning, backlog prioritization, and estimation.
- Use JIRA for Agile project tracking and sprint management.
- Handle Agile project challenges and stakeholder communication.
- Prepare confidently for Agile & Scrum certification assessments.

4. Curriculum Structure

DAY 1 – AGILE FOUNDATIONS & SCRUM FRAMEWORK

Session	Session 1: Introduction to Agile
Duration	60 Minutes
Topics Covered	Traditional vs Agile Delivery, Agile Manifesto, Agile Principles, Agile Mindset
Workshop / Activity	Agile Transformation Discussion
Expected Outcome	Understand core Agile concepts and business value.

Session	Session 2: Scrum Framework Fundamentals
Duration	60 Minutes
Topics Covered	Scrum Roles, Scrum Events, Scrum Artifacts, Definition of Done
Workshop / Activity	Scrum Simulation Activity
Expected Outcome	Understand Scrum workflow and responsibilities.

Session	Session 3: Agile Planning & Estimation
Duration	60 Minutes
Topics Covered	Product Backlog, Sprint Backlog, User Stories, Story Points, Estimation Techniques
Workshop / Activity	User Story Workshop
Expected Outcome	Learn Agile planning and estimation practices.

Session	Session 4: Sprint Ceremonies & Collaboration
Duration	60 Minutes
Topics Covered	Sprint Planning, Daily Standups, Sprint Reviews, Retrospectives
Workshop / Activity	Sprint Ceremony Role Play
Expected Outcome	Improve team collaboration and Agile execution.

DAY 2 – AGILE EXECUTION & PROJECT MANAGEMENT

Session	Session 5: Agile Team Management
Duration	60 Minutes
Topics Covered	Team Collaboration, Cross-Functional Teams, Agile Leadership, Communication
Workshop / Activity	Team Dynamics Exercise
Expected Outcome	Build high-performing Agile teams.

Session	Session 6: JIRA for Agile Projects
Duration	60 Minutes
Topics Covered	JIRA Boards, Sprint Management, Issue Tracking, Workflow Configuration
Workshop / Activity	JIRA Hands-On Workshop
Expected Outcome	Manage Agile projects using JIRA effectively.

Session	Session 7: Agile Metrics & Reporting
Duration	60 Minutes
Topics Covered	Velocity, Burn-Down Charts, Burn-Up Charts, KPI Tracking
Workshop / Activity	Sprint Analytics Exercise
Expected Outcome	Track Agile project performance and delivery.

Session	Session 8: Managing Agile Challenges
Duration	60 Minutes
Topics Covered	Stakeholder Management, Scope Changes, Risk Management, Agile Anti-Patterns
Workshop / Activity	Case Study Discussion
Expected Outcome	Handle common Agile delivery challenges.

DAY 3 – SCRUM MASTERY & CERTIFICATION PREP

Session	Session 9: Advanced Scrum Practices
Duration	60 Minutes
Topics Covered	Scaling Scrum, SAFe Overview, Kanban Basics, Continuous Improvement
Workshop / Activity	Agile Scaling Discussion
Expected Outcome	Understand enterprise Agile practices.

Session	Session 10: Mock Sprint Workshop
Duration	60 Minutes
Topics Covered	Sprint Execution Simulation, Team Collaboration, Scrum Events
Workshop / Activity	Agile Sprint Simulation
Expected Outcome	Apply Agile and Scrum concepts in real-time scenarios.

Session	Session 11: Certification Preparation
Duration	60 Minutes
Topics Covered	Certification Exam Structure, Scrum Terminology, Agile Best Practices, Practice Questions
Workshop / Activity	Certification Practice Quiz
Expected Outcome	Prepare for Agile & Scrum certification exams.

Session	Session 12: Agile Capstone Project
Duration	60 Minutes
Topics Covered	Agile Project Simulation & Presentation
Workshop / Activity	Capstone Project Presentation
Expected Outcome	Demonstrate end-to-end Agile execution knowledge.

5. Hands-On Activities & Workshops

- Agile Mindset & Transformation Discussion
- Scrum Workflow Simulation
- User Story Writing Workshop
- Sprint Planning & Estimation Exercise
- JIRA Project Tracking Workshop
- Agile Metrics & Reporting Exercise
- Standup & Retrospective Role Play
- Agile Sprint Capstone Simulation

6. Assessment Framework

Assessment Component	Weightage
Hands-On Workshops	30%
Knowledge Checks & Quizzes	20%
Sprint Activities & Role Plays	20%
Final Agile Capstone Project	30%

7. Final Capstone Project

Participants work in teams to simulate an Agile Scrum project lifecycle from backlog creation to sprint review presentation.

- Create and prioritize a product backlog.
- Conduct sprint planning and effort estimation.
- Manage sprint execution using Agile practices.
- Track project progress and team collaboration.
- Present sprint review outcomes and retrospective findings.

8. Expected Deliverables

- Agile Project Simulation Report
- User Story & Product Backlog Document
- Sprint Planning & Estimation Sheet
- JIRA Sprint Tracking Dashboard
- Agile Retrospective Summary

9. Expected Business Outcomes

- Improve Agile adoption and delivery efficiency.
- Enhance collaboration within cross-functional teams.
- Improve sprint planning and project visibility.
- Reduce project delivery bottlenecks and delays.
- Strengthen Agile and Scrum project management capabilities.
- Prepare employees for Agile and Scrum certifications.

10. Training Methodology

Concepts & Agile Theory: 40% | Hands-On Workshops & Simulations: 50% | Case Studies & Discussions: 10%